1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 | s

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE  |4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00029 30-Aug-2001 F73DEH70365499
6. ISSUED BY CODE [FA3020 7. ADMINISTERED BY (If other than item 6) CODE|

82 CONS/LGC (SHIRLEY STORY, CONTRACTING OFFICER)

SHIRLEY.STORY@SHEPPARD.AF.MIL See Item 6

136 K AVE, SUITE 1

SHEPPARD AFB, TX 76311-2746
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.

JOHNSON CONTROLS WORLD SERVICES,INC 9B. DATED (SEE ITEM 11)

7315 N. ATLANTIC AVE.

x | 10A. MOD. OF CONTRACT/ORDER NO.
F41612-98-D-0003

CAPE CANAVERAL, FL 32920-3792 10B. DATED (SEEITEM 13)

CODE 7S660 FACILITY CODE X'| 01-Mar-1998
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:|The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, |:| is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the document; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate |etter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN THE
REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such change may be made by telegram or letter,
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B.THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C.THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-1 CHANGES - FIXED PRICE

D.OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| isnot, is required to sign this document and return 1 copiesto the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

Revise the PWS, Paragraph 1.8 Disaster Response Work and the Schedule B for Option Year Three.
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SECTION SF30BLOCK 14 CONTINUATION PAGE

A. The purpose of this modification isto:

(1) Revise the PWS, Paragraph 1.8 Disaster Response Work and

(2) Revise the Schedule B — Option Y ear Three.

B. The last sentence in paragraph 1.8, page C-1-10 is hereby changed:

FROM: Repairs will not exceed $500.00 per unit in direct labor costs and direct materials, and the total
costs for repairing disaster damages will not exceed $2,000.00 per year.

TO: Repairs will not exceed $2,500.00 per unit in direct labor costs and direct materials, and the total
costs for repairing disaster damages will not exceed $4,000.00 per year.

C. The Schedule B — Option Y ear Three, pages 10 and 11 are hereby changed as follows:

Qty
Increase/ Total Increase/
Line Item Description Qty Unit Unit Price Total Decrease Decrease

From: 3003 Appliance Replacement

(Ranges and Refrigerators)

11LS NTE $ 60,000.00

To: 3003 Appliance Replacement

(Ranges and Refrigerators) 1 LS NTE $ 35,000.00 $ (25,000.00)
From: 3004 Perform Recurring Equipment

Inspections 1,303 EA 41.37 $ 53,905.11
To: 3004 Perform Recurring Equipment

Inspections 1,255 EA 41.37 $ 51,919.35 -48 $ (1,985.76)
From: 3005 Total estimated cost of materials

parts, and supplies for which the
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To: 3006AA Interior Painting 2,674,800 SF 0.1196 $319,906.08 -325,200 $ (38,893.92)

From: 3006AB Exterior Painting 16,000 SF 0.2340 $ 3,744.00

To: 3006AB Exterior Painting 6,000 SF 0.2340 $ 1,404.00 -10,000 $ (2,340.00)

From: 3008 Countertop Replacement 298 LF 16.754 $ 4,992.69

To: 3008 Countertop Replacement 180 LF 16.754 $ 3,015.72 -118 $ (1,976.97)

From: 3010 Roof Repair 1 LS NTE $ 3,000.00

To: 3010 Roof Repair 1 LS NTE $ 2,000.00 $ (1,000.00)

From: 3011 Repair Termite Damage 1 LS NTE $ 4,000.00

To: 3011 Repair Termite Damage 1 LS NTE $ 3,000.00 $ (1,000.00)

From: 3012 Disaster Response Work 11LS NTE $ 3,000.04

To: 3012 Disaster Response Work 1 LS NTE $ 7,500.00 $  4,499.96

From: 3013 Chain Link Fence Repair 300 LF 28544 $  856.32

To: 3013 Chain Link Fence Repair 80 LF 2.8544 $ 228.35 220$  (627.97)

From: 3014 Yard perimeter (Wood) Fence Repair 500 LF 9.5013 $ 4,750.65

To: 3014 Yard perimeter (Wood) Fence Repair 1,300 LF 9.5013 $ 12,351.69 800 $ 7,601.04

From: 3015 Fence Posts (Steel) 50 EA 3357 $ 1,678.50

To: 3015 Fence Posts (Steel) 30 EA 3357 $ 1,007.10 20 $  (671.40)

Erom: 3016 Texture of Bathroom Walls/Ceilings 1,994 SF 0.0884 $ 176.27
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From: 3018 Texture Ceilings (Spray On) 40,000 SF 0.4940 $ 19,760.00
To: 3018 Texture Ceilings (Spray On) 34,000 SF 0.4940 $ 16,796.00  -6,000 $ (2,964.00)
From: 3019AA 3'0"X6'8"X13/4" (ER 21) 10 EA 262.92 $ 2,629.20
To: 3019AA  3'0"X6'8"X13/4" (ER 21) 50 EA 262.92 $ 13,146.00 40 $ 10,516.80
From: 3019AB 2'8" X 6"8"X13/4" (ER 21) 10 EA 2483 $ 2,483.00
To: 3019AB 2'8"X6"8" X 13/4" (ER 21) 40 EA 2483 $ 9,932.00 30 $ 7,449.00
From: 3019AC 2'8"X 6" 8" X 13/4" (ER 23) 5 EA 25131 $ 1,256.55
To: 3019AC 2'8"X6"8" X 13/4" (ER 23) 1 EA 25131 $ 251.31 -4 $ (1,005.24)
From: 3019AD Dead Bolts (Keyless) 100 EA 333 $ 3,330.00
To: 3019AD Dead Bolts (Keyless) 300 EA 333 $ 9,990.00 200 $ 6,660.00
From: 3020 HVAC Grill Replacement 199 EA 12.94 $ 2,575.06
To: 3020 HVAC Grill Replacement 400 EA 12.94 $ 5,176.00 201 $ 2,600.94

D. Attached to this modification are the following change pages to the contract; a vertical bar at the left margin
identifies a change:

(1) Revised page C-1-10

(2) Revised Schedule B — Option Year Three
E. The monetary changes reference above are only administrative changes to the “D” contract and do not require any
actual obligation or deobligation of funds to the “D” contract. The obligated or deobligated funds are reflected on
the applicable delivery orders.

F. Contractor’ s Statement of Release: The contractor hereby agrees to the changes as set forth above and
unconditionally waives any claim against the Government by reason of the changes and does hereby releasesit from
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Changesin Section B

CLIN 3001

The pricing detail quantity has decreased from 9,294,364.79 by 232,976.60 to

9,061,388.19

Summary for the Payment Office

The total funded amount of the contract remains unchanged.



